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Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14
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Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 335 Date: 24-Jun-2011 Friday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 654

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Sunny to partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Addressed miscellaneous surveying issues on the project related to OBG and cable works.
- Reshot a few elevations of the 6 punchmarks on the bikepath panels 9-17 with the assistance of ABF
surveyors. A difference of 1 to 1.5" change in elevation was discovered at points PP17-19a and PP17-19c.
It was at this point the decision was made to survey the bikepath panels when the steel temperature is
closer to the ambient temperature (night or early morning survey).
- Shot the centerline and offsets on OBG lifts 11E and 12E while the top joint Subarc Root pass weld was
approximately 25% completed with the assistance of Philip He. The panel points shot were 96, 100, 108,
110, 114, and 117.
- Began to plan surveying operations with District 4 surveyors on checking the coordinates of control point
MB007 located on the end of the Navy Pier.
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